

Large Mammal Advisory Committee
Approved Project

QUARTERLY PROGRESS REPORT

Project Name: **Carson River Deer Herd Project**

4th Quarter: (months/FY): April-June 2014 FY 2013/2014

Work Performed:

Deer monitored via Lotek webserver and on the ground. Five collars are currently not transmitting to the server so ground monitoring was increased.

Four fixed wing flights were conducted to monitor collars that have not been transmitting successfully to the satellite. All deer have migrated to their summer range. One mortality was discovered on June 13, 2014. Cause was not determined as carcass was consumed. However, bear scat was detected near the bones that were found.

A new scientific aid was hired to replace Danielle Walsh. Ryan Strabel started on June 2, 2014. He has been conducting ground monitoring to determine status of the deer that have collars that failed to transmit.

Funds Expended: see attached worksheet

	<u>This quarter</u>	<u>Total to date</u>
Personnel:	\$2,200.00	\$23,377.04
Operating Expense:	\$2,400.00	\$57,326.78
Total:	\$4,600.00	\$80,703.82

Budget Detail Sheet


FY: 2013/2014

Project Name: Carson River Deer Herd

Telemetry Study

Quarter: 4th

	Quarter		Total to Date
001 Salaries - Permanent			
033 Temp Help	2,200.00		\$23,377.04
083 Overtime	0		0
Total Salaries & Wages	2,200.00		\$23,377.04
101 Staff Benefits			,
TOTAL PERSONAL SERVICES	2,200.00		\$23,377.04
* 201 General Expenses			\$6733.50
501 Other Items of Expense	0		\$48,193.28
523 Special Items of Expense(air services) Estimated	\$2,400.00		2,400.00
TOTAL OE & E	2,400.00		\$57,326.78
TOTAL	4,600.00		\$80,703.82



Locations for the Carson River Deer herd telemetry study from April 1 through June 18, 2014.