

Large Mammal Advisory Committee

Approved Project

QUARTERLY PROGRESS REPORT

Project Name: Elk Expansion into Plumas and Sierra Counties

Quarter: 2nd; October – December 2013/ FY 2013/14 (months/FY)

Work Performed:

Work will begin January 2014. Initial efforts to purchase satellite collars through CDFW were stalled. Eight Vectronic satellite collars and immobilization drugs were eventually purchased using other non CDFW funds. By the time the collars were received, the window to capture elk was over for the winter of 2012/13.

Funds Expended: see attached worksheet

| | <u>This quarter</u> | <u>Total to date</u> |
|--------------------|---------------------|----------------------|
| Personnel: | 0 | 0 |
| Operating Expense: | 0 | \$2,733.86 |
| Total: | 0 | \$2,733.66 |

Budget Detail Sheet

Project Name: Elk Expansion
into Plumas and Sierra
Counties

Quarter: 2nd FY 2013/14

| | Quarter | | Total to Date |
|------------------------------|---------|--|---------------|
| 001 Salaries - Permanent | 0 | | 0 |
| 033 Temp Help | 0 | | 0 |
| 083 Overtime | 0 | | 0 |
| Total Salaries & Wages | 0 | | 0 |
| 101 Staff Benefits | 0 | | 0 |
| TOTAL PERSONAL SERVICES | 0 | | 0 |
| | | | |
| * 201 General Expenses | 0 | | 2,733.86 |
| 501 Other Items of Expense | 0 | | 0 |
| 523 Special Items of Expense | 0 | | |
| TOTAL OE & E | 0 | | 2,733.86 |
| TOTAL | 0 | | 2,733.86 |

* add expense columns as needed