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Section 5: Project Description 
 
1. Project Objectives: 

 
Restore and monitor 3 mountain meadows and monitor an additional 3 reference meadows to achieve 
the following goals and objectives: 
 

Project objectives: 
●  Help meet the goals of AB 32 by achieving net greenhouse gas emission reductions through the 

restoration of mountain meadows;  
●  Improve the understanding of greenhouse gas emissions from mountain meadows; and  
●  Support the development of a predictive model that will allow for the use of proxy variables (such 

as depth and duration of saturation, soil texture and carbon content, plant community type, and 
length of growing season) to estimate carbon sequestration and GHG emissions in mountain 
meadows. 

 

Co-benefit objectives: 
●  Restore and expand habitat for native plants, fish, and wildlife (including Federally-listed species 

such as willow flycatcher, foothill yellow-legged frog and mountain yellow-legged frog); 
●  Restore and enhance the connectivity of associated wetland and riparian communities; 
●  Increase late-season flows in meadow streams; 
●  Reduce and delay peak flows in meadow streams;  
●  Decrease sedimentation downstream of mountain meadows; 
●  Improve water quantity and quality for native fish and wildlife; 
●  Increase water storage capacity in mountain meadows; and 
●  Protect climate refugia in meadows, such as aspen communities and floodplain habitat.  

 
2. Background and Conceptual Models 

 
Conceptual Model for Greenhouse Gas Emissions Impacts of Mountain Meadow Restoration  

 
Background information was compiled to develop a conceptual model that details the impacts of 
mountain meadow restoration on carbon storage and greenhouse gas emissions. The conceptual model 
was completed by consulting the available literature on this topic and by following the guidelines and 
criteria set forth in Appendix C of the Delta Plan (Delta Stewardship Council 2013). The scientific 
literature review was conducted using the Criteria for Best Available Science, and information included 
based on its: relevance, inclusiveness, objectivity, transparency and openness, timeliness, and peer 
review. 

 
Mountain meadows in the Sierra Nevada provide multiple ecosystem services. As natural water retention 
basins, meadows attenuate floods, sustain stream baseflows, improve water  quality and support 
vegetation that stabilizes stream channels and promotes biodiversity. In addition, mountain meadows 
provide natural storage of atmospheric carbon (Xu 2003). Research has shown that healthy mountain 
meadows contain at least two times more carbon, nitrogen, dissolved organic carbon and dissolved 
organic nitrogen than degraded meadows (Norton 2011).  

 
Management activities and impacts from climate change have degraded Sierra Nevada meadows by 
altering surface water and groundwater dynamics. In many meadows, overgrazing, road-building, 
mining, fire suppression and/or development has resulted in localized stream incision, degradation, and 
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partial conversion from wet to dry meadow conditions (Ratliff 1985). Climate change impacts, such as 
earlier snowmelt, lead to further degradation of meadows through accelerated channel erosion and 
depletion of groundwater, which in turn decreases carbon sequestration and greenhouse gas (GHG) 
uptake in montane meadows (Blankinship and Hart 2014). Impacted meadows have slowly become drier, 
and shorter, warmer winters will result in accelerated vegetation and habitat loss, the mineralization of 
soil organic matter, and an increase in GHG emissions, specifically the loss of carbon and nitrogen and the 
release of methane from the system.  
 
In their current state, mountain meadows in the Sierra Nevada store approximately 31% of the Sierra 
Nevada region’s total soil organic carbon due to the densely growing wetland vegetation and low 
decomposition rates (Norton 2011). Norton et al.  (2011) found that almost 2/3 of meadows in the Sierra 
Nevada region were degraded and states that restoration efforts will increase local soil organic carbon by 
25%, improve nitrogen storage, and improve a myriad of other co -benefits that are indicative of a 
healthy, functioning meadow (Lal 2003). Restoring mountain meadows has the potential to increase soil 
organic carbon sequestration, creating a region-wide carbon sink that will help offset CO2 emissions from 
fossil fuel use. 
 
GHG emissions in Sierra Nevada meadow ecosystems, specifically CO2, CH4, and N2O , are poorly 
understood. While some have hypothesized that GHG emissions are correlated with the meadows’ 
hydrological gradient or soil moisture content (Blankinship and Hart 2014), this relationship remains 
uncertain. Blankinship and Hart (2014) were not able to prove that this hydrologic or wet gradient 
relationship exists for CO2 emissions and their findings suggest that CO2 emissions are more correlated 
with plant respiration, as indicated by plant species richness. Methane consumption has been found to 
have a negative relationship with soil moisture, where drier meadows are hypothesized to uptake more 
methane (Blankinship and Hart 2014). Blankinship and Hart (2014) further suggest th at methane 
emissions are most prevalent during the spring thaw. There is very limited information about nitrous 
oxide fluxes in Sierra Nevada Meadows, however nitrification, or the breakdown of N2O to N2, is most 
prevalent in wetter conditions and we predict that N2O emissions may be reduced upon restoration of 
wetter conditions to meadow ecosystems.  
 

 
 

Figure 1. A model of the interaction between climate change and meadow degradation in the Sierra Nevada.  
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Because of the heterogeneity of individual meadows and lack of data on GHG emissions and 
comprehensive studies, further research is needed to understand the relationship between GHG 
emissions and meadow ecosystems. The collaborative, region wide effort proposed here will allow the 
scientific community to fill in the blanks and create a comprehensive conceptual model for GHG 
emissions in meadow ecosystems. Further, the scientific community seeks to validate the potential for 
mountain meadow restoration to decrease GHG emissions and increase carbon storage. This project will 
study GHG dynamics in restored and degraded Sierra Nevada meadow systems to fill in knowledge gaps 
and measure the benefits of a suite of restoration actions.  

 
In particular, assessment of the net change in GHG emissions from mountain meadows in unrestored 
meadows and restored meadows needs to be expanded to include methane and nitrous oxide, in addition 
to measurements of soil carbon and carbon dioxide. Methane and nitrous oxide have 25 and 298 times 
the radiative forcing (i.e. climate change impact) of carbon dioxide, respectively (Forster et al. 2007). 
Unfortunately, the few studies that have measured methane and nitrous oxide emissions from meadows 
covered only a narrow range of meadow types (Mosier et al. 1993, Blankinship and Hart 2014). The 
literature suggests that restoration from a very dry, degraded, and well drained meadow to a moist and 
more productive meadow could increase the release of these two gases through an increase in anaerobic 
conditions, however all previous studies on this subject have concluded that this relationship may not be 
straightforward in the Sierra Nevada. While methane and/or nitrous oxide production are not likely to 
cause meadow restoration to be a net source of GHGs, these emissions could be a significant part of the 
overall GHG budget for these types of projects, and therefore the importance of their contribution needs 
to be determined and, if needed, included in any predictive models used to assess carbon credits gained 
through mountain meadow restoration. 

 
Project Overview 

 
The South Yuba River Citizens League (SYRCL), in collaboration with the Tahoe National Forest (TNF) 
and other partners, proposes to test the hypothesis that: re-establishing hydrological connectivity 
between stream channel and surrounding meadow will increase net carbon sequestration in degraded 
mountain meadow systems, taking into account net GHG emissions, compared to non -restored 
conditions. To test this hypothesis, we will measure net carbon sequestratio n in 3 mountain meadows in 
the TNF (Loney Meadow, Deer Meadow, and Bear Trap Meadow) under pre- and post-restoration 
conditions and at the same time measure net carbon sequestration in similar degraded and unrestored 
meadows (the lower portion of Deer Meadow, and Freeman Meadow), completing a before-after-control-
impact experimental design. We will assume that the change in net carbon sequestration in the restored 
meadows, compared to changes in the unrestored meadows, are due to restoration and will valida te that 
assumption by collect a series of abiotic data during each sampling event. Sampling will also be 
conducted on Upper Loney Meadow, which represents a relatively undisturbed meadow condition. This 
sampling will provide a benchmark for measuring restoration success. All project lands will be 
maintained by the US Forest Service for proposed purposes in perpetuity, as reflected in regularly 
updated Forest Plans for the TNF. 

 
This project is part of a collaborative effort among many agencies and organizations in the Sierra Nevada, 
called the Sierra Meadow Restoration Research Partnership (SMRRP), which is developing an accredited 
proxy protocol for GHG sequestration in Sierra Meadows. A registered protocol has the potential to 
incentivize restoration actions in all of the Sierra Nevada’s 17,000 meadows and the SMRRP’s goal is to 
share data and provide a robust and coordinated regional response to the historic opportunity that AB 32 
presents. SYRCL will bring data gathered as a result of this project to the group for analysis. Together, the 
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SMRRP represents a collaborative, regional effort sample, research, and conduct restoration in some 20 
Sierra meadows. This unprecedented effort by the SMRRP partners will advance the understanding of 
GHG dynamics in Sierra Nevada meadows, climate change impacts, and address the meadow restoration 
needs prioritized in the CA State Water Action Plan. Currently, the SMRRP includes the following 
partners: American Rivers, California Trout (CalTrout), California State University, Chico, Plumas 
Corporation, Sierra Foothill Conservancy, Spatial Informatics Group – Natural Assets Laboratory (SIG-
NAL), Sierra Streams Institute, South Yuba River Citizens League, Stillwater Sciences, Truckee River 
Watershed Council, University of Nevada at Reno, University of California at Merced, University of 
California at Davis, Tahoe National Forest, Sequoia National Forest, and others. The SMRRP will leverage 
data from a wide range of partners about meadow types, locations, conditions, and predictive variables 
for a robust assessment of variability on GHG emissions in the Sierra Nevada. The SMRRP will provide 
partners with peer reviewed and standardized field sampling protocols, lab methodologies, and data 
analysis procedures for GHG measurements, allowing for a comparative analysis of meadows across the 
Sierra Nevada. 
 
Over four years, CalTrout has agreed to facilitate the quarterly meeting of a technical advisory committee 
(TAC) comprised of consulting scientists and SMRRP partners to coordinate projects, develop 
methodologies, integrate and analyze data, train regional practitioners in sampling procedures, and 
develop a predictive model to be submitted for approval by CAR, ACR and VCS. As part of this project, 
SYRCL will participate in the TAC. 
 
Expected Co-Benefits and Climate Change Considerations 

 
Several of the expected co-benefits of the proposed restoration work detailed in this proposal will lead to 
the increased resiliency of the meadows in response to a changing climate. In particular:  

●  an increased water storage capacity will allow the meadows to endure larger storm events 
without an increase in channel erosion, and to maintain base flows during prolonged periods of 
drought; 

●  the restoration and expansion of habitat for native plants, fish, and wildlife will provide 
corridors and refugia to these species as environmental variables change; and  

●  the protection of climate refugia will conserve sensitive habitat types such as aspen 
communities and floodplain wetlands. 

These benefits will be especially important in the conservation of rare and Federally-listed species, such 
as the willow flycatcher, foothill yellow-legged frog, and mountain yellow-legged frog. Suitable habitat for 
at least one of these species exists at all restoration meadows listed in this proposal. For example, both 
foothill yellow-legged frogs and willow flycatchers have been observed at Loney Meadow. 

 
Linkages with Other Restoration Activities 

 
Since 2011, SYRCL has been working with a variety of partners to restore the integrity of mountain 
meadows in the headwaters of the Yuba and American watersheds. SYRCL works primarily with the US 
Forest Service (Tahoe National Forest), American Rivers, American River Conservancy, UC Davis and the 
Sierra Native Alliance on meadow restoration projects. Primary funders are the Sierra Nevada 
Conservancy, the CA Dept of Water Resources, the National Fish and Wildlife Foundation, National Forest 
Foundation and Earthwatch. The Yuba Headwaters Meadow Restoration Project fits into SYRCL’s and the 
USFS's goals to restore mountain meadows in the Yuba watershed. Specifically, this proposal will build on 
existing, funded work on 3 of the 5 meadows described in this proposal, as follows:  

●  In 2013, SYRCL received funding under an Integrated Regional Watershed Management 
Implementation Grant from DWR to improve the ecological integrity of Bear Meadow (invasive 
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species removal), Deer Meadow (permitting for stream restoration and re-vegetation), Elliot 
Meadow (road decommissioning), and Gold Hill Meadow (stream restoration). Work started in 
late 2014 and will continue through 2016. Restoration activities will address the full range of 
impacts facing Sierra meadows and will establish a foundation for future restoration activities 
through a watershed-scale assessment and prioritization. The project represents a coordinated 
program with the USFS, American River Conservancy and American Rivers. 

●  In 2014, SYRCL received funding from the National Fish and Wildlife Foundation (NFWF) to create 
a conceptual framework for meadow monitoring protocols and to design, permit, implement, and 
monitor stream restoration activities in Loney Meadow. Work on this project began in fall 2014 
and will continue through 2017.  

See below in Section 6 (3. Examples of similar work) for more examples of similar implementation work 
linked to and complementing this project. This proposed project builds on funded restoration activities in 
Loney and Deer Meadows by allowing the project partners to expand their restoration program and by 
fostering regional resilience from climate change impacts. This project will restore more meadows in the 
Yuba watershed and will collect and analyze meaningful data that will advance our understanding of the 
hydrological, biological and GHG benefits associated with restoring mountain meadows.  

Specific planning activities that complement the work proposed in the meadows which are part of this 
project are described in these publications:  

●  American Rivers (2012). Evaluating and Prioritizing Meadow Restoration in the Sie rra. Highlights 
Bear Trap, Deer, Freeman and Loney Meadows in the Yuba watershed as high priority meadows 
for restoration. Available at: 
http://www.americanrivers.org/initiative/water-supply/projects/meadow-restoration-
assessment-publications/ 

●  National Fish and Wildlife Foundation (2010). Sierra Nevada Meadow Restoration Business Plan. 
HIghlights Loney Meadow as a high priority meadow for restoration. Available at: 
http://www.nfwf.org/sierranevada/Documents/Sierra_Meadow_Restoration_business_plan.pdf  

●  USDA Forest Service, Pacific Southwest Region (2013). “Ecological Restoration Implementation 
Plan.” States a goal of “restoring at least 50% of accessible, degraded forest meadows to improve 
their habitat function and ability to hold water longer into the summer and deliver clean water  
when most needed.” Available at: 
http://www.fs.usda.gov/Internet/FSE_DOCUMENTS/stelprdb5411383.pdf  

●  USDA Forest Service, Pacific Southwest Region (1990). “Tahoe National Forest Land and Resource 
Management Plan.” The Forest Plan for the Tahoe National Forest calls for maintenance and re -
establishment of natural flows in all waterways, as well as reduction of sediment loads due to 
erosion. Available at: 

 http://www.fs.usda.gov/Internet/FSE_DOCUMENTS/stelprdb5214243.pdf  
 
Background on Yuba Meadows 

 
Historic grazing and logging activities have seriously affected the many meadows in the Sierra N evada. 
The meadows which are the subject of this proposal are degraded due to these and other impacts. The 
following paragraphs provide short description of each meadow proposed for restoration, as well as 
those proposed as reference meadows. For the purposes of this project, reference meadows have been 
chosen with similar attributes (such as proximity, slope, aspect, elevation, vegetation, geology, and 
hydrogeomorphic type) to restoration meadows.  Monitoring data from these reference meadows will 
establish benchmarks for restoration success and controls when assessing changes in GHG emissions and 
other variables in response to restoration. The specific meadows which are the subject of this proposal 
are as follows:  

http://www.americanrivers.org/initiative/water-supply/projects/meadow-restoration-assessment-publications/
http://www.americanrivers.org/initiative/water-supply/projects/meadow-restoration-assessment-publications/
http://www.nfwf.org/sierranevada/Documents/Sierra_Meadow_Restoration_business_plan.pdf
http://www.fs.usda.gov/Internet/FSE_DOCUMENTS/stelprdb5411383.pdf
http://www.fs.usda.gov/Internet/FSE_DOCUMENTS/stelprdb5214243.pdf
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Loney Meadow 

Texas Creek runs through some of the most scenic highland areas of the Sierra Nevada and feed the 
beautiful wet-meadow complex of Loney Meadow. Loney Meadow is identified in the National Fish and 
Wildlife Foundation’s (NFWF) Sierra Nevada Meadow Restoration Business Plan as one of o nly three 
priority restoration sites in the entire 1,340 square mile Yuba watershed. The Business Plan states that 
Loney Meadow is one of the few large meadows where complete restoration of hydrology and vegetation 
could be achieved at a reasonable cost. In addition, Loney Meadow has been prioritized by both SYRCL 
and the Tahoe National Forest (TNF), who have strengthened an existing partnership through the 
successful acquisition of funds for the first phase of restoration at Loney Meadow from NFWF. An 
additional benefit is that the site is easily accessible for restoration work and presents a unique 
educational opportunity for the general public. 
 
Loney Meadow was under private ownership until 1989 (as was Deer Meadow, described in the 
following section). It has had a long history of intensive grazing, and was once the site of a dairy 
operation. There is evidence of Gold Rush-era mining nearby, and the area was intensively logged during 
the late 19th and early 20th centuries. The intensity of grazing has steadily decreased since the 1960s, 
but these activities have resulted in a partially incised stream channel, destabilized stream channels, an 
instream habitat that lacks complexity, compromised wetland vegetation communities, and 
encroachment by disturbance-tolerant plant species (see Figure 1 below). The greatest current threat to 
Loney Meadow is the continued incision of Texas Creek, which lowers the water table and disconnects 
the channel from its historic floodplain. Lesser threats are gully erosion at an abandoned roadbed and the 
encroachment of conifers.  

 
 

Figure 2. Loney Meadow, clockwise from top left: overall view of the meadow; interpretive trail through meadow; example of 
channel incision; relatively intact stream channel in one portion of the meadow. 
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Deer Meadow 

Deer Meadow is a 46-acre, high gradient meadow located near Bowman Lake in the TNF.  The meadow 
has a mean elevation of 6250 feet and a gradient of approximately 7 percent. Historic land use in the area 
included mining, logging, grazing and the associated roads and trails. The TNF acquired this meadow in 
1989 in a degraded condition. Sustainable grazing has continued under the current management, and the 
network of non-motorized trails in the watershed has been improved in recent years. The upper end of 
the meadow has thick alder on three wet slopes that reach down to the degraded portion of the meadow. 
Topsoil has largely been lost in the upper end, resulting in poor vegetative cover, potential for increases 
in GHG emissions, decreased carbon sequestration, rills and gullies from rainstorm and snowmelt runoff.  
Both old roads and ditches divert and concentrate water resulting in gullies down through the middle 
and lower portion of the meadow. A stock pond in need of maintenance is located on the southwest side 
of the meadow and may provide habitat for sensitive amphibians.  

 
Bear Trap Meadow  
Bear Trap Meadow is approximately 30 acres in the headwaters of Chapman Creek, a tributary to the 
upper reaches of the North Yuba River. This high gradient (5%) site is around 7000 feet elevation. The 
meadow condition inventory conducted by American Rivers (2012) rated Bear Trap Meadow as fair to 
good. The channel in the upper portion of the meadow has split into multiple channels and is downcut for 
over 700 feet in length. The instability is hydrologically connected to a channel originating at the outlet of 
the culvert, on the road that traverses the upland north of the meadow.  There are several additional 
locations along the middle and lower portion of the meadow that also have culvert outlets directly 
connected to the meadow channel, causing localized instability, direct sediment input and increases in 
peak flows. The road drainage in this meadow has been identified as a threat to meadow condition for 
many years. Also, this northern hillslope has large areas of bare soils and concentrated surface flow paths 
that are supplying sediment and increased flows to the meadow. Lands within and adjacent to this 
meadow have been intensively managed for many decades. Past and uses include heavy sheep grazing, 
mining and timber logging in the late 1800’s and early 1900’s. Recent management has continued grazing 
and forest treatments, along with recreational use, but at a more sustainable le vel.  
 

 
 

Figure 3. Bear Trap Meadow. Photo shows headcut erosion in the stream channel and previous attempts to stabilize the degraded 
channel with large wood. 
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Reference Meadows 

Upper Loney Meadow is an 18.6 acre meadow located approximately 600 ft. from Loney Meadow. It is 
relatively undisturbed, with minimal stream channel incision. Its similarity to Loney Meadow regarding a 
number of attributes (slope, aspect, elevation, vegetation, geology, and hydrogeomorphic type) presents  a 
unique opportunity to compare the results of a meadow restoration with an “undisturbed” reference 
meadow. Upper Loney Meadow will be included in the  
 
Deer Meadow, described above, will represent a degraded, “unrestored” reference meadow to compare 
with Loney Meadow. 
 
Freeman Meadow will represent a degraded, “unrestored” reference meadow to compare with Bear Trap 
meadow. Freeman Meadow is in the North Yuba watershed and has incised stream segments in the upper 
meadow, which comprises the majority of the meadow area. This instability was caused by various 
factors including existing road alignment and drainage. This meadow also contains several cobble -filled 
gabion grade control structures, which range from stable to unstable. These structures were installed 
within the past 40 years to control erosion. 
 
As part of this project, another meadow (TBD) will be located to serve as a degraded, “unrestored” 
reference for the restoration implementation at Deer Meadow. 

 
3. Detailed project description, including all tasks to be performed 

  
Improving stream channel conditions is critical to the improvement of meadow ecosystem function, 
habitat health, GHG emissions and carbon sequestration where channel incision is present. With the 
exception of Upper Loney Meadow, which represents a fairly stable undisturbed meadow state, all the 
meadows in this proposal are all in some stage of degradation, driven by impaired hydrology, land use 
history, and now earlier snowmelt as a result of climate change. If existing channel incision is not 
remediated it will continue to increase in size and extent, further degrading meadow ecological function 
and habitat and making these meadows more vulnerable to impacts from climate change.  
 
This proposal includes both implementation components (restoration of 3 mountain meadows: Loney, 
Deer, and Bear Trap) and research components. The proposed research will address the basic question: 
“How does restoration of mountain meadows alter carbon sequestration in these ecosystems?” Focused 
research will occur at Loney Meadow and 2 reference meadows (Upper Loney and the lower part of Deer 
Meadow, prior to restoration) in order to (a) build robust annual GHG emission budgets that will inform 
annual estimates for other sites, and (b) to characterize key fine-scale hydrologic, geomorphic, vegetative, 
and biogeochemical parameters (proxy variables) that relate to soil GHG fluxes. These parameters 
include: depth and duration of saturation, soil texture and carbon content, plant community type, and 
length of growing season. 
 
Data from Loney Meadow and its reference meadows will be made available to the entire SMRRP team to 
support development of a predictive model for meadow carbon sequestration. Data from meadows 
across the Sierra Nevada will be combined to establish quantitative relationships between readily 
measured proxy variables and carbon sequestration and between proxy variables and GHG emissions in 
Sierra meadows. These relationships will be used to build a model that estimates carbon sequestration 
and GHG emissions from un-restored and restored meadows in different parts of the Sierra Nevada. This 
draft model will be validated at other meadow restoration project in the partnership. The quantitative 
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model will become part of the carbon credit protocol developed for meadow restoration through the 
SMRRP and under the leadership of CalTrout. 

 
In addition to the focused GHG assessment at Loney Meadow and its reference meadows, this project also 
proposes to restore and monitor 2 additional meadows: Deer and Bear Trap. The determination of 
whether or not net GHG emissions reductions have occurred as a result of restoration in these meadows 
will be assessed through the use of the proxy variables mentioned above. This sampling will occur in the 
later part of the grant period (2017-2019), after the SMRRP has developed the predictive model and 
established the relationship between proxy variables and GHG emissions. In this way, Deer and Bear Trap 
Meadows will serve as “test cases” for the model. 
 
The meadows in this project, their role in the study, GHG flux sampling method, and timing of 
implementation and sampling are summarized as follows: 
 

Meadow Type GHG Flux Sampling 

Method  

Implement- 

ation Year 

Sampling 

Years 

Loney Restoration Focused 2016 2015, 2017 

Upper Loney "Undisturbed" Reference Focused n/a 2015, 2017 

Deer (lower) "Degraded" Reference Focused n/a 2015, 2017 

Deer Restoration Proxy Variable(s) 2018 2017, 2019 

TBD "Degraded" Reference Proxy Variable(s) n/a 2017, 2019 

Bear Trap Restoration Proxy Variable(s) 2018 2017, 2019 

Freeman "Degraded" Reference Proxy Variable(s) n/a 2017, 2019 

 
 
This project is comprised of the following tasks and subtasks: 

 
Task 1. Project Administration (SYRCL) 

SYRCL Project Manager and administrative staff will complete all administrative tasks including:  
preparation of Requests for Proposals, selection of contractors, preparation of contracts and invoices, 
contractor management, data (GIS and monitoring data) management, reporting and any other 
administration associated with the project. 

Task 2. Existing Data Compilation (SYRCL) 

SYRCL Project Manager and staff will compile all existing data (e.g., data from USFS, UC Davis, SYRCL and 
American Rivers) into a geodatabase that will be shared with the UC Davis Sierra Meadows Data 
Clearinghouse and the Sierra Meadow Research Restoration Partnership. 

Task 3. Meadow Assessment and Monitoring (see responsible parties in subtasks below)  

SYRCL Project Manager and SYRCL staff will work with project partners create a Monitoring Plan to 
assess whether each meadow restoration is meeting project objectives and co -benefit objectives. See 
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Section 5 (1. Project objectives). After Monitoring Plan has been prepared, SYRCL Project Manager will 
oversee a team of project partners to survey the implement the Plan, monitoring meadows for pre- and 
post-restoration conditions (See Section 7: Protocols for assessment and monitoring protocols). 
Monitoring subtasks are as follows: 

Subtask 3.1 - Focused Greenhouse Gas Flux Sampling (SYRCL, Stillwater Sciences,  TNF) 

Scientific Consultant Stillwater Sciences will train SYRCL staff to implement an intensive greenhouse gas 
flux sampling protocol at 3 meadows: Loney Meadow (restoration), Upper Loney Meadow (reference), 
and Deer Meadow (reference). See Section 7: Protocols for sampling protocols. 

Subtask 3.2 - Meadow Soil Carbon Sampling (SYRCL, Plumas Corporation)  

Plumas Corporation will train SYRCL staff to implement soil carbon sampling at all meadows. The 
percentage of soil carbon will be monitored following the USFS Forest Inventory Act Forest Health 
Monitoring protocol for soils. See Section 7: Protocols for sampling protocols.  

Subtask 3.3 - Topographic Surveys (Contractor, TNF, SYRCL) 

A consultant or USFS staff will be hired establish topographic cross-sections, using a total station or a real 
time kinematic survey station (RTK), at 3 restoration meadows: Loney Meadow, Deer Meadow, and Bear 
Trap Meadow. TNF will use the resultant data to refine their 2014 LiDAR surface data, and to establish 
baseline meadow topography and stream channel conditions. The TNF and SYRCL will use these 
topographic surveys to inform the restoration design for each meadow and to assess restoration success 
through pre- and post-restoration monitoring of stream incision. 

Subtask 3.4 - Surface and Groundwater Hydrologic Monitoring (SYRCL)  

SYRCL will install a network of groundwater monitoring stations (stage logger instrumented 
piezometers) at two to six locations in each of the meadows to determine the groundwater level and 
gradient across the meadow. The exact location of the piezometers will be co-located with the 
topographic survey cross-sections developed in Task 3.3 above. In addition, channel surface flows will be 
recorded by taking discharge measurements (with 15-minute stage loggers) at the outlet of each 
streamline at each meadow. SYRCL staff will place loggers at new or USFS-established hydrologic cross-
section locations to establish a rating curve and flow through each meadow. The project team will use 
these measurements as a basis for the restoration plan for each meadow and to assess the success of 
stream channel restoration. 

Subtask 3.5 - CO-BENEFIT: Wildlife and Amphibian Surveys (SYRCL, TNF, UC Davis)  

TNF staff will monitor all meadow sites to detect wildlife species of concern, including those that are 
federally listed as Threatened or Endangered. Amphibian surveys will be conducted by UC Davis 
researchers, TNF staff, and trained SYRCL volunteers before and after stream channel restoration 
activities in the 3 restoration meadows to establish baseline conditions, detect sensitive species, and to 
help assess restoration success. Visual encounter surveys (for tadpoles and adults) and egg mass 
identification will be used to determine the diversity and abundance of amphibian species.   

Subtask 3.6 - CO-BENEFIT: Vegetation Surveys (TNF, SYRCL) 

TNF staff will survey all restoration project sites for rare or federally-listed plant species prior to 
initiation of restoration work. In addition, TNF, SYRCL staff and trained volunteers will co mplete 
vegetation surveys in all meadows along each topographic cross-section as point-intercept transects with 
nested 0.25 m2 plots. For each plot, presence or absence and percentage cover will be noted for each 
species. In addition, plant biomass will be estimated to contribute to our understanding of net primary 
productivity (NPP) using the USDA protocol for total plant production described in chapter nine of the 
Monitoring Manual for Grassland, Shrubland and Savanna Ecosystems (Herrick et al 2005). To d etermine 
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community composition, species will be grouped into wetland status following the Army Corps of 
Engineers State of California 2014 Wetland Plant List (Lichvar et al 2014), with the percentage of wetland 
plants compared before and after treatment.  Transects will be monitored in early summer at least once 
before and for 2 years after project implementation. 

Subtask 3.7 - CO-BENEFIT: Water Quality Monitoring (SYRCL) 

SYRCL staff and trained volunteers will conduct water quality monitoring of the project sites to establish 
conditions before, during, and after restoration. Water quality measurements will focus on parameters 
that are crucial for fish and amphibian health, including: water and air temperature, conductivity, salinity, 
reduction potential (ORP), dissolved oxygen, pH, and turbidity. These parameters will be measured with 
a YSI 556 meter. 

Subtask 3.8 - Archeological Surveys (TNF) 

TNF will conduct archeological surveys to prepare for the environmental review and permitting process.  

Subtask 3.9 - Photo Point Monitoring (SYRCL, TNF) 

SYRCL staff and trained volunteers, in conjunction with TNF, will establish photopoints and take 
photographs before, during, and after the stream channel restoration to establish baseline and post -
restoration conditions. 

 

Task 4. Restoration Design (TNF, SYRCL) 

SYRCL and the USFS will complete meadow restoration designs for Bear Trap, Deer, Freeman, and Loney 
Meadows using available conceptual models, data from topographic surveys and monitoring data listed 
above, and by drawing on other existing hydrologic or vegetation data collected in Task 2 above. Each 
restoration design will be tailored to the 3 meadows included as restoration meadows in this proposal 
and will focus on improving the hydrologic function of these meado ws to support the benefits and co-
benefits which will result from this project. Once the design is complete, SYRCL will work with the USFS 
to bid out and select a contractor to implement the proposed work. Preliminary field surveys of existing 
conditions have yielded the following likely restoration actions for each meadow: 

Subtask 4.1: Loney Meadow 

Restoration actions will include stream channel and gully restoration and road drainage improvements 
for Loney Meadow, re-routing the upstream portion of the main channel in Loney Meadow and post 
construction re-vegetation of the channel margins. Funding was secured in 2014 to fund all phases of the 
restoration implementation.  

In the early 1900’s prior to USFS ownership, the natural channel flow path in Loney Me adows was 
diverted into one, and likely more, peripheral channels to dewater the center of the meadow. One of these 
diversion channels still contains the bulk of stream flow, especially during non-flood flows. Flood flows 
have exited the diversion channel as random locations, resulting in unnatural flood flow paths, head 
cutting, and new channel alignments in the lower and middle portions of the meadow.  

The restoration plan for this meadow will likely involve filling in portions of the diversion channels in  
multiple locations in order to direct flows back into historic channels and swales that traverse the 
meadow. In lower and middle portions of the meadow, unstable channel sections will likely be filled as 
well. This will disperse the flows from one, deep, unstable channel into multiple shallow ones with lower 
energy and higher infiltration, leading to an increase in the local water table. The exact location and 
extent of these partial channel fills will be determined onsite using a combination of field surv ey data and 
recently collected LiDAR data for the site. Once identified, borrow material from adjacent uplands will be 
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hauled in to construct the channel fills. Prior to disturbance, any available topsoil, along with sod and 
brush will be stockpiled and replaced. Borrow sites, haul roads and disturbed ground will be rehabbed to 
a stable, pre-project condition. 

At the lower end of the meadow a trail crossing the main channel has fill material in the flood plain. This 
fill constricts the channel during flood flows, resulting in deeper, more erosive flows, which is 
contributing to head cutting in the lower meadow. This crossing will be modified or moved, in order to 
restore natural channel processes at that site. 

Lastly, old road and trail alignments at the upper end of the meadow have resulted in flow off the uplands 
being concentrated into small gullies. These flows would naturally have dispersed across the upland and 
not establish a single channel. This site will be restored by filling in the gully and redire cting flows up the 
slope. 

Funding was secured in 2014 from NFWF for the restoration design, environmental review/permitting, 
and implementation phases of this meadow restoration.  

Subtask 4.2: Deer Meadow 

Restoration actions will likely include reclaiming old roads, restoring natural flow paths, raising the 
water table, restoring soil productivity and re-vegetating the upper portion of the meadow.  The stock 
pond will be evaluated to determine the best course of action which would restore the meadow and 
retain amphibian habitat. Funding was secured in 2013 through DWR for the restoration design and 
environmental review/permitting phase of this project.  

Subtask 4.3: Bear Trap Meadow 

Restoration actions in Bear Trap Meadow will likely focus on addressing road  drainage channel down 
cutting and hillslope re-vegetation. Several road crossings are causing channel instability in the meadow. 
Additional drainage features will be added to the road to disperse hillslope runoff and encourage 
infiltration. Unstable channels will be filled in various locations to disperse energy and reconnect historic, 
abandoned channels. Existing areas with little to no ground cover will be treated to reduce erosion and 
runoff. Treatment will include a combination of applying organic material to provide ground cover and 
amend the soil along with planting and seeding grasses, shrubs, and tree species to further stabilize the 
slope. 
 
TNF personnel will survey the site and select locations of road treatments and channel filling. A planting 
and mulching plan for the unstable slope will be developed by TNF and SYRCL personnel. Private 
contractors, overseen and directed by the TNF, will implement the design. 
 

Task 5. Environmental Review and Permitting (SYRCL, TNF)  

Environmental review and permitting will be conducted by SYRCL and the TNF. NEPA will be prepared 
by the TNF and SYRCL will complete all CEQA and permitting required based on the designs developed in 
Task 4. A list of expected permits is available in Section 7 of this proposal. 

 

Task 6. Implementation (Contractor, TNF, SYRCL) 

Once permitting is complete for each meadow, SYRCL staff will work with USFS staff to issue an RFP for a 
contracted restoration specialist company to complete the restoration work and to ensure speedy 
implementation of each restoration project. SYRCL staff and TNF will prepare a construction bid package 
for advertisement to procure a contractor using public bidding procedures. The TNF has established 
policies and protocols for advertising, opening, and evaluating bids for construction services, as well as 
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for awarding and developing contracts with construction companies. These policies and procedures will 
be used to identify the construction contractor from the pool of bidders. Pre -construction activities 
include  but are not limited to: developing technical specifications to support publication of the bid 
materials, a pre-bid meeting to respond to contractor questions (as required), review of submitted 
materials for completeness and qualifications/experience, and awar d of the contract in accordance with 
the applicable with the applicable Public Contract Codes. More than one contractor may be used 
throughout the duration of the project. Project completion dates are dependent on permitting.   

 

Task 6. Data Analysis, Management and Public Access (SYRCL, SRRMP) 

Data collected during this project will be summarized annually and reported to the TAC, the SRRMP team, 
and CDFW. The data analysis component of this project will allow us to determine (1) whether the 
restoration efforts are working to improve meadow habitat and ecosystem function, (2) measure GHG 
emissions and carbon sequestration in unrestored and restored meadows through time, and (3) correlate 
GHG emissions and carbon sequestration with biotic and abiotic monitoring data. SYRCL and partners 
will report out on vegetation cover and biomass production, groundwater and surface water levels, soil 
carbon and water content, air temperature, and soil temperatures for each GHG sampling date. Emissions 
will be summarized by vegetation/hydrogeomorphic type and for the meadow as a whole, and by season 
(sample date) and if feasible, estimated to the full year. Statistical comparisons of the pre vs. post 
restoration GHG emissions and net carbon sequestration will be made using the  reference site data as 
controls for inter-annual variation in climate. Findings will be prepared in annual reports (submitted by 
end of calendar year) and distributed to the SRRMP team and TAC members. Other abiotic and biotic 
monitoring data, outlined in Task 3, including stream channel depths at key cross sections, hydrologic 
conditions, water quality data, vegetation composition and amphibian diversity will be analyzed and 
reported out on an annual basis.  

All data collected during this project will be reviewed by the SMMRP Partnership Technical Advisory 
Committee (see above Section 2) before submission to the UC Davis Sierra Meadows Data Clearinghouse 
(http://meadows.ucdavis.edu/) and any other state databases for review. SYRCL will enter and quality 
control all monitoring and GIS data, which will be stored in an Access database and a project geodatabase 
which will be backed up on SYRCL servers. The SMMRP will create a shared website that all partners will 
use to share their data. In addition, the SYRCL team will make all data collected by this project available 
on SYRCL’s web-based portal (www.yubashed.org), an information system that provides data, 
documents, photos, maps and tools for people interested in the condition of the Yuba River watershed. 
YubaShed is designed to facilitate collaborative work among organizations, and to promote a science -
based understanding of the entire Yuba River watershed. 

 
Task 7. Final Report and Invoice (SYRCL) 

 
SYRCL Project Manager will work with SYRCL administrative task to send a Final Report and Invoice to 
the Department of Fish and Wildlife in a timely manner at the completion of the project.  

 
 

  

http://www.yubashed.orgxxx/
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4. Timeline: 
 

Task 

START DATE END DATE 

1.0 Project Administration 6/1/2015 2/28/2020 

2.0 Existing Data Compliation 6/1/2015 9/30/2015 

3.0 Meadow Assessment and Monitoring     

        3.1 Focused Greenhouse Gas Flux Sampling 6/1/2015 9/30/2017 

        3.2 Meadow Soil Carbon Sampling     

                  Loney, Upper Loney, Deer (lower) 6/1/2015 9/30/2017 

                  Deer, TBD, Bear Trap, Freeman 4/1/2017 9/30/2019 

        3.3 Topographic Surveys     

                  Loney, Upper Loney, Deer 6/1/2015 9/30/2015 

                  Deer, TBD, Bear Trap, Freeman 4/1/2017 9/30/2017 

        3.4 Surface and Groundwater Hydrologic Monitoring     

                  Loney, Upper Loney, Deer (lower) 6/1/2015 9/30/2017 

                  Deer, TBD, Bear Trap, Freeman 4/1/2017 9/30/2019 

        3.5 Wildlife and Amphibian Surveys     

                  Loney, Upper Loney, Deer (lower) 6/1/2015 9/30/2017 

                  Deer, TBD, Bear Trap, Freeman 4/1/2017 9/30/2019 

        3.6 Vegetation Surveys     

                  Loney, Upper Loney, Deer (lower) 6/1/2015 9/30/2017 

                  Deer, TBD, Bear Trap, Freeman 4/1/2017 9/30/2019 

        3.7 Water Quality Monitoring     

                  Loney, Upper Loney, Deer (lower) 6/1/2015 9/30/2017 

                  Deer, TBD, Bear Trap, Freeman 4/1/2017 9/30/2019 

        3.8 Archeological Surveys     

                  Loney 6/1/2015 9/30/2015 

                  Deer, Bear Trap 6/1/2017 9/20/2017 

        3.9 Photo Point Monitoring     

                  Loney, Upper Loney, Deer (lower) 6/1/2015 9/30/2017 

                  Deer, TBD, Bear Trap, Freeman 4/1/2017 9/30/2019 

4.0 Restoration Design     

                  Loney 10/1/2015 2/28/2016 

                  Deer, Bear Trap 10/1/2017 2/28/2018 

5.0 Environmental Review and Permitting     

                  Loney 1/1/2016 5/30/2016 

                  Deer, Bear Trap 1/1/2018 5/30/2018 

5.0 Implementation     

                  Loney 6/1/2016 9/30/2016 

                  Deer, Bear Trap 6/1/2018 9/30/2018 

6.0 Data Analysis, Management, Reporting and Public Access 10/1/2017 12/31/2019 

7.0 Final Report and Invoice 1/1/2020 2/28/2020 
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Dates of deliverables: see Section 5. Deliverables (below). 

 

 
5.  Deliverables:   
 

 

 

Detail Loney Deer Bear 
Trap 

Upper 
Loney 

Freeman 

Project Reports & 
Invoices; 
Contracting 
Materials 

Quarterly reports and 
invoices will be sent to 
CDWF, along with copies 
of all contracts. 

 
 

Quarterly 

Monitoring Plan  A detailed plan will be 
completed to outline 
methods to monitor the 
biological, hydrological, 
physical, and GHG 
parameters outlined in the 
project description. 

 
 
 

12/31/2016 

Final Restoration 
Designs 

Restoration designs will 
be produced by TNF staff. 

 
2/28/16 

 
2/28/18 

 

 
2/28/18 

 
n/a 

 
n/a 

NEPA/CEQA & 
Permits 

To be obtained by TNF and 
SYRCL 

5/30/16 

 

5/30/18 5/30/18 n/a n/a 

Monitoring Report A monitoring report will 
be compiled from all of the 
pre- and post-monitoring 
conducted. The report will 
include results from all of 
the monitoring outlined in 
the monitoring plan.  

 
 
 

12/31/2019 

Publicly 
Accessible Data 

All existing data, project 
monitoring data, including 
GPS locations of 
monitoring equipment and 
monitoring locations, will 
be uploaded to 
yubashed.org, UC Davis 
Sierra Meadows Data 
Clearinghouse, and shared 
with project partners.   

 
 
 
 

Annual Data Submission 

 
Final Submission 12/31/2019 

Final Report A final report will be 
prepared according to 
CDFW guidelines. 

2/28/2020 

 
6. Expected quantitative Results (Project Summary)  

 
The Yuba Headwaters Meadow Restoration Project will result in the hydrologic restoration of over 165 
acres across three meadows in the North and South Yuba watersheds. Restoration of meadow ecosystems 
have a myriad of additional benefits including habitat improvements, increases in groundwater storage, 
increased carbon sequestration, and reduced GHG emissions, among others. This  project seeks to collect 
and analyze data to better understand a series of meadow restoration co -benefits: 
 

●  Improvements in late season base stream flows; 
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●  Increased groundwater levels; 
●  Increase in vegetation cover and wetland plant diversity; 
●  Increase in net primary productivity measured through vegetation biomass sampling;  
●  Increased carbon sequestration rates; 
●  CO2, N2O and CH4 emissions reductions; 
●  Improved water quality conditions in meadow streams: decreased turbidity, TSS, increased 

dissolved oxygen, and stable temperatures; and 
●  Stable amphibian diversity and reproduction rates. 

 

 
Greenhouse Gas Reductions – Predicted Reductions 
 
This project is expected to reduce the total tonnes of carbon dioxide (CO2), tonnes of methane, (CH4) and 
tonnes of nitrous oxide (N2O) being emitted at each of the meadows restored during this project.    
 
Carbon samples collected in Oso Meadow (Plumas National Forest, data provided by Plumas 
Corporation) suggest that existing carbon stores are approximately 50 tonnes of carbo n per acre at each 
meadow. This project is expected to increase carbon sequestration by 50%, which is 25 tonnes of 
additional carbon per acre, or 4132.5 tonnes of carbon.  Multiply that amount by the ratio of the 
molecular weights of carbon to carbon dioxide (3.6663) to give 15,151 additional tonnes of carbon 
dioxide sequestered as a result of this project. 
 

(Tonnes/acre) Acres 
Carbon 
Current 

Carbon 
Expected 

Carbon 
Total 

Loney 47.2 2360 1180 3540 

Deer 46.1 2305 1152.5 3457.5 

Bear Trap 72 3600 1800 5400 

Total 165.3 8265 4132.5 12398 

  
Research to date is not adequate to make predictions regarding the effects of meadow restoration on 
emissions of nitrous oxide (N2O) and methane (CH4). 
 
By improving the hydrologic function of Loney, Deer, and Bear Trap Meadow in the Yuba watershed, 
SYRCL and partners will be ensuring that these meadows can sustain themselves in the years to come 
and that project benefits will be measurable for the next 100 years or more. These meadows will be more 
resilient to changes in climate and specifically to the earlier snowmelt that has already begun to impact 
meadow ecosystems. Greenhouse gas emissions are expected to stabilize within five years of project 
completion as groundwater levels are restored, vegetation is fully restored a nd soil carbon begins to 
accumulate.  

 
7. Protocols: 
 
Project performance will be evaluated based on the findings of monitoring subtasks outlined in Task 3. 
Each subtask is designed with very specific protocols that will allow the project partners to evalu ate the 
success of the restoration effort, whether GHG emissions are being reduced, and to increase our 
understanding of the restoration response and linkages between one or more of the direct benefits or co -
benefits of this study. 
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Subtask 3.1 - Focused Greenhouse Gas Flux Sampling (SYRCL, Stillwater Sciences, TNF)  

GHG fluxes will be measured using static chamber methodology (Hutchinson and Mosier 1981) used by 
others to measure GHG emissions in mountain meadows in the Sierra Nevada and Intermountain West,  
including by SMRRP participants Sullivan (UNR) and Hart (UC Merced) in various ecosystem types 
(Sullivan et al. 2008, Blankinship and Hart 2014). Boardwalks will be erected each year along these 
transects in wet areas to avoid trampling meadow soils and to minimize methane ebullition (bubbling) 
into the chambers during incubation measurements (Megonigal et al. 2004, Teh et al. 2011). Use of 
chambers vs. the eddy covariance method (Hutchinson and Mosier 1981; Baldocchi et al. 1988) will 
enable us to measure both nitrous oxide and methane emissions, and to link emission differences to sub -
meadow scale variation in site conditions. Chambers will be constructed of polyvinyl chloride (PVC) 
tubing and be approximately 30 cm in diameter to reduce the inherent spatial variability associated with 
soil gas fluxes (Sullivan et al. 2010). In the field, the vented static chambers will rest on PVC collars that 
are permanently installed 2-3 cm deep in the soil to reduce soil disturbance and plant root mortality 
associated with repeated chamber-based flux sampling. Collars will be installed at least one month prior 
to the first measurement to allow stabilization of the surrounding soil and vegetation. Collars will be 
beveled on the soil-facing edge to minimize soil disturbance during installation. Soil fluxes of carbon 
dioxide, methane, and nitrous oxide production will be measured as part of a complete soil GHG flux 
estimate. Ancillary data on groundwater level, soil temperature, and water filled pore space will also be 
collected with the gas samples. 

 
UNR (Sullivan) and UCM (Hart) will work with Stillwater Sciences in order to refine chamber sampling 
techniques and protocols for measuring GHG emissions. Stillwater, with assistance from UNR (Sullivan) if 
needed, will train Plumas Corp field personnel in GHG sample collection. Both Stillwater and Plumas Corp 
will collect GHG samples from the state factor meadows. GHG gas samples generated in this effort will be 
sent to and analyzed by the Sullivan lab at UNR and the Hart lab at UC Merced using gas chromatography. 
 
Subtask 3.2 - Meadow Soil Carbon Sampling (SYRCL, Plumas Corporation)  

Soil carbon will be sampled and analyzed following a protocol developed by the Plumas Corporation 
(formerly the Feather River CRM) in 2010. Each meadow is surveyed to delineate Level 1 soil types and 
existing vegetation communities. An existing surveyed topographic cross-section is chosen that provides 
the best characterization of each meadow’s vegetation/soil types. Four one -foot square plots are chosen 
along the cross-section, each plot representing a soil/vegetation type, ensuring that plot locations will not 
interfere with project design features, such as pond location. Within these parameters, sample plot 
locations are randomly selected by tossing the square behind the back. (Note: The best representation of 
all vegetation/soil types is sampled in each meadow; however, not all types may be sampled and some 
may be sampled more than once. In an effort to make between-meadow comparisons, attempts to 
duplicate soil/vegetation types among similar meadows will be made.) Samples are removed within the 
one-foot square plot in the following protocol’s pre-determined, definable layers: 

1. All above-surface biomass material within the square is clipped to ground level. Soil surface is 
defined as the top of the O horizon. Material is removed, bagged and labeled by plot number for 
the entire square foot area. Documentation of meadow use and percentage of utilization is 
estimated.  

2. In wet sites, a 4” auger-size sample of the O horizon is taken. In dry sites, the O horizon of the 
entire square foot is taken. O horizon material consists of duff, litter and residual live plant 
material, down to a bare, mineral soil surface. Material is removed, bagged and labeled, includ ing a 
notation of whether the wet or dry site method is used.  

3. In the center of the square, an auger is used to sample the top three feet of soil. A representative 
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sample of each foot of depth is collected. Approximately 20% of the soil in the auger is removed 
for analysis, with an attempt made to collect material from the upper, middle and lower portion of 
the core. 

4. During augering, a representative bulk density sample is collected for each foot of depth.  Bulk 
density samples are collected at 9”, 18” and 27”. Soil cores are collected using an Oakfield 3-ft. 
Model B 36” Soil Sampler (mud augers worked best in wet sites). Bulk density samples are 
collected with a 0200 soil core sampler manufactured by Soilmoisture Equipment Corp. All 
samples are stored in plastic bags, and labeled with meadow, plot number, depth, and date. 

 
Biomass testing is conducted by a contracted lab. All biomass material recovered from the one foot 
square is dried in a hot-air oven at a constant 105oF.  Dry weights are determined from a digital scale to a 
resolution of one gram. Dry weights are multiplied by 0.48 to determine total carbon of the sample 
(carbon makes up approximately 48%-50% of the dry weight of organic matter, Pluske, et al, 2007). Soil 
samples are also dried as above and sieved using an ASTM#10 (2mm) 8” brass sieve. Large organic 
material (roots) are removed and tested as above (small organic particles go through the sieve and 
become part of the soil sample). Approximately one teaspoon of each sieved soil sample is sent to the Soil, 
Water and Forage Analytical Lab at Oklahoma State University, Stillwater, Oklahoma for soil C tests using 
a LECO TruSpec Carbon and Nitrogen Analyzer. The following is excerpted from the Lab’s QA protocol:   
  
“Accuracy and precision of test results are assured through daily analysis of quality control samples, a 
three step internal data review process, and participation in external certification and sample exchange 
programs. All instruments are calibrated with certified standards and maintaine d according to the 
specification. 

 
“Internal quality control standards listed below are included in each sample run. The permissible ranges 
are set at two times the standard deviation (mean ± 2 std.).  If results are outside the permissible ranges, 
corrective action is taken.  One check sample is included in every 9 samples for soil pH, carbon, nitrate, 
phosphorus and potassium analyses.” 

 

Subtask 3.3 - Topographic Surveys (Contractor, TNF, SYRCL) 

Topographic surveys will establish pre- and post-restoration conditions across the meadow and within 
the streamline. A total station or a real time kinematic survey station (RTK) will be used to walk transects 
at regular intervals, along the thalweg of the streamline, and at 3-5 hydrologic cross-sections. This 
information will be uploaded into a GIS and used to refine the 2014 LiDAR digital elevation model (DEM). 
This detailed information will be used baseline meadow topography and stream channel conditions 
required to finalize restoration designs for Loney, Deer, and Bear Trap Meadows. Finally, these data will 
be used to assess restoration success through pre- and post-restoration monitoring of stream incision. 
Success will be evaluated by comparing stream incision depths (using elevation changes) at specific 
cross-sections. 

Subtask 3.4 - Surface and Groundwater Hydrologic Monitoring (SYRCL)  

SYRCL will install a network of groundwater monitoring stations (stage logger instrumented 
piezometers) to determine the groundwater level and hydrologic gradient across each mea dow. Two to 
six piezometers will be installed in each meadow and the exact location of the piezometers will be co -
located with the topographic survey cross-sections developed in Task 3.3 above and based on local 
geologic and streamline features. Groundwater levels will be analyzed to determine the groundwater 
level and flow through the meadow and to  

In addition, channel surface flows will be recorded by taking discharge measurements (with 15 -minute 
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stage loggers) at the outlet of each streamline at each meadow. SYRCL staff will place loggers at new or 
USFS-established hydrologic cross-section locations to establish a rating curve and flow through each 
meadow. All surface and groundwater monitoring equipment will be downloaded on a weekly or 
biweekly basis through the duration of the project. This frequency will decrease in the winter months due 
to access issues and snow depth. The project team will use these measurements as a basis for the 
restoration plan for each meadow and to assess the success of stream channel restoration. 

Subtask 3.5 - CO-BENEFIT: Wildlife and Amphibian Surveys (SYRCL, TNF, UC Davis)  

TNF staff will monitor all meadow sites to detect wildlife species of concern, including those that are 
federally listed as Threatened or Endangered. This monitoring will occur through a review of past data 
and site surveys at times of year when listed species are most likely to be present.  

Amphibian surveys will be conducted by UC Davis researchers, TNF staff, and trained SYRCL volunteers 
before and after stream channel restoration activities in the three restoration meadows to establish 
baseline conditions, detect sensitive species, and as an indicator of restoration success. Visual encounter 
surveys (for tadpoles and adults) and egg mass identification along streamlines in will be used to 
determine the diversity and abundance of amphibian species. During the spring, amphibian monitoring 
will occur weekly once snow has melted and will continue until water temperatures are too high to 
support amphibian breeding or no egg masses have been found for two consecutive weeks.  

Subtask 3.6 - CO-BENEFIT: Vegetation Surveys (TNF, SYRCL) 

TNF staff will survey all restoration project sites for rare or federally-listed plant species prior to 
initiation of restoration work. In addition, TNF, SYRCL staff and trained volunteers will complete 
vegetation surveys in all meadows along each topographic cross-section as point-intercept transects with 
nested 0.25 m2 plots. For each plot, presence or absence and percentage cover will be noted for each 
species. This will be repeated twice during the project, once to establish pre-restoration conditions and 
again one year following restoration actions. Data from the vegetation sampling will be used to establish 
vegetation communities across each meadow and diversity will be correlated using regression models to 
GHG emissions data and groundwater levels. To determine community composition, species will be 
grouped into wetland status following the Army Corps of Engineers State of Californ ia 2014 Wetland 
Plant List (Lichvar et al 2014), with the percentage of wetland plants compared before and after 
treatment.  Transects will be monitored in early summer at least once before and for 2 years after project 
implementation. 

In addition, plant biomass will be estimated to contribute to our understanding of net primary 
productivity (NPP) using the USDA protocol for total plant production described in chapter nine of the 
Monitoring Manual for Grassland, Shrubland and Savanna Ecosystems (Herrick et al 2005). See Subtask 
3.2 for more detailed description of this methodology.  

Subtask 3.7 - CO-BENEFIT: Water Quality Monitoring (SYRCL) 

SYRCL staff and trained volunteers will conduct water quality monitoring of the project sites to establish 
conditions before, during, and after restoration. Water quality measurements will focus on parameters 
that are crucial for fish and amphibian health, including: water and air temperature, conductivity, salinity, 
reduction potential (ORP), dissolved oxygen, pH, and turbidity. These parameters will be measured with 
a YSI 556 meter on a monthly basis throughout the project after snow melt has occurred. 

Subtask 3.8 - Archeological Surveys (TNF) 

TNF will conduct archeological surveys to prepare for the environmental review and permitting process. 
A TNF archeologist will compile detailed historical information and conduct field surveys to look for 
archeologically significant sites in each of the three restoration meadows.  
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Subtask 3.9 - Photo Point Monitoring (SYRCL, TNF) 

SYRCL staff and trained volunteers, in conjunction with TNF, will establish photopoints and take 
photographs before, during, and after the stream channel restoration to establish baseline and post -
restoration conditions. Photopoints will occur at each of the hydrologic cross-sections (see Subtask 3.4) 
and at the inlet and outlet of each meadow.  
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